

MHEC PRESIDENTIAL SEARCH TIMELINE

Subject to Revision

- | | |
|------------------------------------|---|
| May 2018 | <ul style="list-style-type: none">• Search consultants visit MHEC to meet with staff• Consultants meet with Search Committee |
| Early June 2018 | <ul style="list-style-type: none">• Consultants meet with Executive Committee and Search Committee in South Dakota• Consultants finalize job description (search profile)• Consultants go “live” with the search• Consultants build candidate pool |
| Late July 2018 | <ul style="list-style-type: none">• Soft deadline for applications• Search Committee meets to shortlist candidates for further consideration• Search Committee and search consultant conduct reference calls on shortlisted candidates |
| Mid-August | <ul style="list-style-type: none">• Search Committee conducts face-to-face interviews with semi-finalist candidates |
| Late August/early September | <ul style="list-style-type: none">• Finalists visit MHEC and meet with staff and search committee• Search committee presents its findings to the Executive Committee• President is selected |
| Mid to late September 2018 | <ul style="list-style-type: none">• Public announcement of new MHEC President |
| ?? | <ul style="list-style-type: none">• President takes office |